From: Bondy. Garret E

To: Saric, James

Cc: Bucholtz, Paul (DEQ); Lathrop, Alison J. (GP_LAW); Fortenberry, Chase; Griffith, Garry T.
Subject: Kalamazoo River Superfund Site OU5 Area 2 SRI Schedule Extension Request

Date: Friday, May 17, 2013 2:22:42 PM

Attachments: 2013 05 17 Extension Letter - Area 2 SRI.pdf

Jim, per your discussions with Georgia-Pacific, LLC, please find attached the above referenced
schedule extension request. A hardcopy is also being overnight sent via FedEx to you and to Paul.
Please contact Chase at GP with questions. Thank you.

Garret E. Bondy, PE

AMEC Environment & Infrastructure
46850 Magellan Drive, Suite 190

Novi, Michigan 48377

Office 248-313-3660

Fax 248--926-4009

Cell 248-514-1260

Email Garret.Bondy@amec.com

Web www.amec.com

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.

Its contents (including any attachments) may contain confidential and/or privileged information.

If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.

If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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A Georgia-Pacific Georgia-Pacific LLC

133 Peachtree Street NE (30303-1847)
Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

WWW.gp.com

May 17, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject:  Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Area 2 — Otsego City
Request for Schedule Extension for Submittal of the Revised Area 2 Supplemental
Remedial Investigation Report

Dear Mr. Saric:

The purpose of this letter is to request schedule extensions for submittal of the revised Area 2
Supplemental Remedial Investigation (SRI) Report, pursuant to the project Statement of Work
(SOW), Exhibit A, Paragraph B (General Schedule) incorporated into the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864.
As we discussed, significant progress has been made by the project Work Group on methods to
calculate surface weighted area concentrations (SWACs) and fish tissue trends for Area 1.
These activities will likely be finalized in May 2013. Upon completion of the Area 1 SWAC
calculations and fish tissue trending activities, Georgia-Pacific LLC (GP) would like the project
Work Group to continue to evaluate the SWAC components for Area 2. The Work Group will
specifically meet to confer on the SWAC calculation method(s) selected for Area 2 because the
Areal SWAC methods may not apply to Area 2, which has notably different physical
characteristics. As a result, GP is requesting an extension to submit the revised SRI Report to
USEPA on September 20, 2013. This will allow USEPA and MDEQ adequate time to review the
Area 1 Feasibility Study prior to receiving the Area 2 SRI Report.

We appreciate your consideration of these matters and look forward to working with you to
complete the SRI for Area 2 and initiate field work in Area 3.

Sincerely,

L. Chase Fortenberry

Manager — Environmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Copies:

Paul Bucholtz, MDEQ
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